

CONTROL DE AVANCE

**El reproceso no
aparece en el Gantt.
Sí aparece en tu
factura.**



RENKA
CONSULTING

desliza →

El costo invisible

El cronograma muestra como completado lo que se rehízo. El reproceso consume recursos, no genera avance y, al final, alguien lo paga — casi siempre sin que quede claro quién originó el error.



El costo real en obra

**Costo directo de reproceso: $\approx 5\%$
del costo total del contrato —
medido en 359 obras.**

Hwang et al., 2009



Un segundo dato

Retrabajo directo + indirecto: hasta 12% del valor del contrato (6,4% directo + 5,6% indirecto).

Love, 2002



Cómo detectarlo temprano

- ¿Cuántas actividades de la semana son primeras veces?
- Rastrear 'correcciones en campo' en la bitácora diaria
- Dos órdenes de trabajo para la misma actividad = reproceso



La estrategia de blindaje

El reproceso se controla antes de que ocurra: calidad en la instrucción técnica, inspección en proceso y registro de cada corrección con responsable. Eso es control real, no burocracia.



JUAN DIEGO POVEDA • RENKA

¿Cómo detectan reproceso temprano?

Cuéntenlo en comentarios.



RENKA
CONSULTING

Fuentes

- ▶ Hwang, B. et al. (2009). Measuring the impact of rework on construction cost performance. JCEM, ASCE, 135(3), 187–198.
- ▶ Love, P.E.D. (2002). Influence of project type and procurement method on rework costs. JCEM, ASCE, 128(1), 18–29.
- ▶ Love, P.E.D. & Li, H. (2000). Quantifying the causes and costs of rework in construction. CME, 18(4), 479–490.

